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Monthly Report 

 

Grantee: Rural Urban Development Initiatives (RUDI) 

Report for the month of: October 2011 

Based on your grant agreement implementation timeline, the project accomplished the 

following activities over the past month: 

s/n Activities Activity Status  
 

1 Training of Business  producers 
operators 

During the month our trainer Mr. Emmanuel Samile 
conducted Business producer’s operators for 
Lumuli, Mangalali and Magubike Associations. 150 
farmers received training from October 17 to 19, 
2011. 

2 Roundtable discussion between 
Apex leaders and buyers. 

During the month discussions between two buyers 
Evarist Silayo of Union Service Store and Julius 
Wambura of Fabro enterprises and 54 Association 
leaders of Handeni and Iringa on grain/flour 
purchase for 2011 season 

3 Analyze/Collect daily price 
information 

Consultant continues to collect daily price 
information for rice and maize from urban Dar es 
Salaam markets and disseminate the information 
to all warehouse managers by sms 

4 Training maize drying procedures 
Mbingu and Iringa Associations  
 

Training on trainers on drying maize procedures 
conducted to Mbingu 95 (M) and (43 F), Iringa 
Associations 211 (59 F). Trainer William Riwa. 
Venue: Amani and SUWA warehouses. 

5 Husbandry training Amani and 
SUWA Associations 

Trainer: Ndondole Venue: Amani and SUWA 134 
trainees (58 F) 

6 Continue monitoring milling 
machine business 

Training conducted to milling machine committee 
members of SUWA , Mang’ula “A” Vijana Mbasa, 
Mbingu  

 

Status of the installation of milling machine: 

s/n Association 
name 

Status District Expected date 
to start 
operation 

1 Mang’ula “A” 
(rice) 

Completed and running Kilombero  

2 Mkasu (rice) Completed – waiting for 
electricity  

Kilombero  

3 Ifakara (rice) Completed and running Kilombero  

4 Mbingu (rice) Completed and running Kilombero  

5 Idodi (rice) Completed and running Iringa 
Rural 

 

6 Mangalali Completed – waiting electricity Iringa  
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(maize) installation  Rural 

7 Suwa (maize) Completed – waiting for 
electricity 

Handeni  

 

Additional comments/results: 

We are experiencing electricity problem in Tanzania. The power utility in Tanzania 

(TANESCO) is a parastatal and very inefficient. It takes quite some time to install 3 phase 

electricity. 

 

 

 

 


